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ROLE PLAYING EXERCISE (RPE) (2015-2016)

The aim of this exercise is to simulate a site meeting at which the various parties in a construction
project will meet and discuss controversial issues and try to resolve them. Students are asked to play
the roles of different personnel/parties and explore the measures for handling the related claim(s) and
dispute(s), in a professional, creative and constructive manner.

The Scenario

ABC Construction Company is carrying out a renovation project for an office building in Causeway
Bay. However, the project progress and site operation were affected in September 2014 by the protest
of Occupy Central near the site. The project team will meet and discuss the remedial actions and try to
resolve the dispute/issues.

Assignment of Roles

Students shall form a group of 6 to 7 persons to perform this role playing exercise. Each student will
take up a role from the following list and represent the respective character. There is no need to take
up every role on the list but the composite of the participants shall be reasonable.

Supervision sector:
- Representative of the Client/Employer
- Architect
- Structural Engineer
- Building Services Engineer
- Quantity Surveyor
- Clerk of Works

Production sector:
- Project manager
- Site manager
- Contract manager
- Contractor’s Quantity Surveyor
- Domestic Sub-contractor
- Nominated Sub-contractor

Major Issues to Discuss

· The Main Contractor applied for an extension of time of two weeks because the material delivery
and building services installation work were delayed during the protest period. The Client has
received the application but does not agree with the request.

· The Main Contractor also claimed for expense in relation to the damages at the construction site
due to the heavy rainstorm during the protest period while the site workers cannot get back to the
site. These damages include some office equipment and construction materials of the Lift
Sub-contractor. The Clerk of Works is asking the Quantity Surveyor to estimate the losses and
will negotiate with the Main Contractor.

The meeting/discussion of each student group must be brief and shall last for about 8 minutes. You
may make any assumptions or suggestions for the scenario, if needed.
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A debriefing discussion will be conducted after the role-playing so that the students can define what
they have learned and reinforce it.

Assessment

There are two graded components for this exercise, each constitutes 50% of the total marks.

· The presentation given by the group. The assessment criteria include contents, teamwork,
creativity and communication skills.

· A written summary prepared by each student on the character's perspective and opinions about the
issues being discussed. The summary shall be not more than two A4 pages and be submitted
within 3 days after the role-playing. Submission shall be done by email to “cmhui@hku.hk”.
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Appendix

What is Role-Playing?

Role-playing can be thought of as unstructured drama. A student looks at the topic from the perspective of a
character, who will affect and be affected by the topic. The instructor provides the setting and the characters, but
the students have to decide their characters' lines and directions. Generally, the students will need to do some
research to make informed decisions from their characters' perspectives. This research opportunity can easily
become an inquiry element.

Role-playing exercises teach skills that are often assumed to be learned outside of the classroom (and sometimes
aren't), and how to use those skills to complement technical knowledge. These exercises require the students to
use imagination, background knowledge appropriate to the character being role-played, and communication
skills.

There is no "correct" outcome and the scenarios are often open-ended. The education goals are dealt with when
students research their roles and the problem under discussion. The subtle goals are for students to learn not just
their characters' but other characters' perspectives in order to work with them and/or to persuade them to some
end. Actually, the real-life situation is shaped by the processes that the students have spontaneously simulated.

Why Use Role-Playing?

Role-playing is simultaneously interesting and useful to students because it emphasizes the "real-world" side of
the subject. It challenges the students to deal with complex problems with no single "right" answer and to use a
variety of skills beyond those employed in a typical academic study. In particular, role-playing presents the
student a valuable opportunity to learn not just the course content, but other perspectives on it.

Role-playing, like any good inquiry approach, transforms the content of education from information into
experience. It can effectively motivate students, augment traditional curricula, and teach real-world skill. The
creative aspect of the exercise will make it seem more like play than like work. The primary purpose of
role-playing exercises is to get students to look at the material they are learning in a new light.


